Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Vendor: L. Robert Kimball & Associates, Inc.

Region/Locality: Southeast Region
Period: 30 May - 26 June 2004
Activity Report
Hours This
Task Period Comments
Active Tasks

Acceptance Testing 65.50
1. Participated in Phase |l testing with Verizon Wireless at Isle of Wight County. 8.00

This was follow-up for cell tower off

Norfolk switch that was not turned up
2. Participated in Phase |l testing with Alltel at Surry County. 7.50]last month.
3. Participated in Phase | testing with Verizon Wireless at Greensville County. 8.00
4. Participated in Phase |l testing with Alltel at Greensville County. 8.00

Testing failed, no translations were set
5. Participated in Phase |l testing with T-Mobile at Isle of Wight County. 5.50]up.
6. Participated in Phase | testing with Nextel at Greensville County. 10.50
7. Participated in Phase |l testing with Nextel at Isle of Wight County. 10.50
8. Participated in Phase Il testing with T-Mobile at Isle of Wight County. 7.50
System Implementation Assistance 6.25
1. Assisted Greensville County with the correction of Verizon Wireless Phase | data; ESN
received was 888, should be 511, and cell tower sector information was not delivered. 1.75
2. Reviewed call routing sheets of Greensville County for Alltel. 2.50
3. Assisted City of Franklin with data correction. Alltel calls were being sent with an underscore (
_)in the address field after the address number. 2.00
Map / CAD / GEO File Assessment & Assistance 5.50
1. Assisting Greensville County with specifications for, and procurement of, a mapping system. 2.75
2. Assisting Surry County with specifications for, and procurement of, a mapping system. 2.25
Project Reporting / Status Review 13.00
1. Prepared WSB monthly report. 8.00
3. Advised PSAPs of testing results and WSP deployment status. 5.00
WSP / LEC Contact and Coordination 19.50
1. Coordinated testing with WSPs and LEC, scheduled testing with PSAPs. 7.50
2. Coordinated research by LEC and CPE vendor to resolve issue with MapStar at Isle of Wight
County. Verizon Wireless Phase |l calls do not plot correctly. 8.25|See Note 1 below.
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3. Coordinated T-Mobile TDOA testing with City of Emporia, City of Franklin, and Isle of Wight

County. 2.00
4. Assisted City of Franklin with correcting cell tower address with WSPs. 1.75
TOTAL HOURS 109.75

Completed Tasks

PSAP Assessments Region

CPE Upgrade / Installation City of Emporia, City of Franklin, Greensville County, Southampton County, Isle of Wight County,
Sussex County, Surry County

Cutover City of Emporia, City of Franklin, Greensville County, Southampton County, Isle of Wight County,
Sussex County, Surry County

Issues of Importance / Accomplishments

1. It was observed during Phase |l testing that calls were being located on the mapping system as to nearest intersection or address but not showing
icon. After much troubleshooting, including an upgrade to the software version, calls were plotting, but with a wireline icon, not a wireless icon. Verizon
Wireless is now the only WSP causing/experiencing this. Pursuing.
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